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Prafiminary RI/FS Scheduls - A0-1
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1 REPORTING {Begins after approval of RI/FS Workplan) 1428 days  Fri4/15/18 Thu 3/12/20 Bay O

2 Bi-Monthly Progress Report {Due 15th of every other month) 1428 days  Fri4/15/16 Thu 3/12/20 Day 0

3 SITE CHARACTERIZATION 1211 days Fri4/15/16 Thu 8/8/1% § o

4 Provide Field Notice and insurance Certificates to EPA 15 days Fri4/15/16 Frid4/29/16 Day 0 i

g teration 1 - On-Property investigations {Soil, GW, 5W, Sediment) 608 days  Mon 5/2/16 Sun 12/31/17 Day 17

& tteration 1 - Off-Property investigations (Soll, Groundwater} 809 days  Mon5/2/16 Sun 12/31/17 Day 17

7 fteration 1 - Background Soil investigation 680G days  Mon 5/2/16 Sun 12/31/17 Day 17

8 Data Assessment Meeting with EPA/TCEQ 1 day Thu 11/30/17 Thu 11/30/17 Day 594

g teration 1 - Final Mobilization of iteration 1 and Data Assessment 60 days Mon 1/15/18 Thu 3/15/18 Day 640

10 teration 1 - Development of Draft Workplan Refinement Notice (WRN) 45 days Fri3/16/18 Sun 4/29/18 Day 700

11 Data Review Meeting 1o Finalize WRN 1 day Mon 4/30/18 Mon 4/30/18 Day 745

12 fteration 1 - Review/Comment on WRHN - EPAJTCEG 30 days Mon 4/30/18 Tue 5/29/18 Day 745

13 Keration 1 - Prepare Final WRN 1% days Wed 5/30/18 Wed 6/13/18 Bay 775

14 Review/Approve Final WRN - EPA/TCEG 15 days Thu 6/14/18 Thu 6/28/18 Day 790

15 iteration 2 - Off-Property investigations {Vince Bayou Surface Water, 90 days Thu 6/14/18 Tue 9/11/18 Day 780

Sediment)

16 lteration 2 - Background Sediment/Surface Water investigation 90 days Thu 6/14/18 Tue 9/11/18 Day 790

17 teration 2 - Data Assessment 60 days Wed 9/12/18 Sat 11/10/18 Day 880

18 Iteration 2 - Data Assessment Meeting with EPA/TCEQ 1 day Sun 11/11/18 Sun 11/11/18 Day 940

18 lteration 2 - Development of Draft WRN 45 days Mon 11/12/18  Wed 12/26/18 Day 941

20 iteration 2 - Review/Comment on WRHN - EPASTCEG 30 days Thu12/27/18 Fri 1/25/19 Day 986

21 iteration 2 - Prepare Final WRN 15 days Sat 1/26/19 Sat 2/8/19 Day 1016

22 Review/Approve Final WAN - EPA/TCEG 15 days Sun 2/10/19 Sun 2/24/19 Day 1031

23 lteration 3 - Off-Property investigations {Vince Bayou Biota) 120days  Sun 2/10/19 Sun 6/9/19 Day 1031

24 iteration 3 - Background Biota {if needed) 120 days  Mon 1/14/19 Mon 5/13/19 Day 1004

25 iteration 3 - Data Assessment 60 days Mon 6/10/1% Thu 8/8/1% Day 1151

26 iteration 3 - Data Assessment Meeting with EPA/TCEG 1 day Thu 8/8/18 Thu 8/8/19 Day 1210

27 BCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 150 days  Fri8/9/19 Sun 1/5/20

28 Prepare Draft SLERA 45 days Fri 8/9/19 Sun 9/22/19 Day 1211

28 Review/Comment on SLERA - EPASTCED 30 days Mon 9/23/19 Tue 10/22/18 Day 1256

30 Prepare Final SLERA 45 days Wed 10/23/18  Fri 12/6/19 Day 1286

31 Review/Approve Fingl SLERA - EPB/TCEG 30 days Sat 12/7/18 Sun 1/5/20 Bay 1331

32 BASELINE FCOLOGICAL RISK ASSESSMENT (IF NEEDED} TBD

34 BASELINE HUMAN MEALTH RISK ASSESSMENT iS50 days  Fri8/9/19 Sun 1/5/20

35 Prepare Draft BHHRA 45 days Fri 8/8/19 Sun 9/22/19 Day 1211

36 Review/Comment on Draft BHMRA - EPAJTCEQ 30 days Mon 9/23/19 Tue 10/22/19 Day 1256

37 Prepare Final BHHRA 45 days Wed 10/23/1%  Fri12/6/1% Day 1286

38 Review/Approve Finol BHHRA - FRA/STCEG 3C days 8at12/7/1% Sun 1/5/20 Day 1331

3% REMEDIAL INVESTIGATION REBORT i85 days  Sat8/24/19 Tue 2/4/20

40 Prepare Draft Ri Report 60 days Sat 8/24/19 Tue 10/22/19 Day 1226

41 Review/Comment on Draft Rl Report - ERASTCEQ 30 days Wed 10/23/1%  Thu 11/21/18 Day 1286

42 Prepare Final Rl Report 45 days Fel 11/22/18 Sun 1/5/20 Day 1315

43 Review/Approve Final R Report - EPASTCEQ 30 days Mon 1/6/20 Tue 2/4/20 Day 1361

44 FEASIBILITY STUDY 120 days Wed 2/5/20 Wed 6/3/20

45 Prepare Draft FS Report 30 days Wed 2/5/20 Thu 3/5/20 Day 1391

45 Review/Comment on Draft FS Report - EPAJTCEQ 30 days Fri 3/6/20 Sat 4/4/20 Day 1421

47 Prepare Final F5 Report 30 days Sun 4/5/20 Mon 5/4/20 Day 1451

48 Review/Approve Fingl FS Report - EPA/TCEQ 30 days Tue 5/5/20 Wed 6/3/20 Day 1481
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